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Done UPIPS Step Timeline 
 USOE schedules on-site validation visit with Special 

Education Director 
July-August, 2007 

 Implement Program Improvement Plan and Corrective 
Action Plan activities 

September, 2007-May, 
2008 

 Correct file errors discovered during self-assessment process September, 2007-May, 
2008 

 Continue with LEA self-monitoring of files September, 2007-May, 
2008 

 USOE conducts on-site validation visit to schools/classes to 
validate results of the Self-Assessment Report and 
summarizes data into a UPIPS final report 

 

 Share UPIPS report with local School Board and Public Within 90 Days 
 Submit evidence of sharing report to USOE Within 90 Days 
 Revise Program Improvement Plan (PIP) and Corrective 

Action Plan (CAP), if needed, to reflect additional findings 
in the report that were not included in Self-Assessment 

Within 90 Days 

 Submit revised PIP and CAP, if needed Within 90 Days 
 Implement revised PIP and CAP After receiving report-

July, 2008 
 Plan CSPD activities to facilitate PIP and CAP After receiving report-

July, 2008 
 Submit evidence of individual file correction activities for 

file errors identified self-monitoring 
June 30, 2008 

 Submit annual progress report on PIP and CAPS 
completed to USOE 

June 30, 2008 


